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BUILDING BID PACKAGE NAME CONTENTS
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PUBLISH DATE 

SITE WALK & PRE-

BID MEETING

RFI DUE 2:00 PM 

CST

BID DUE 2:00 PM 

CST

TOWER Security / Surveillance Systems Security / Surveillance Systems 10/3/2022 10/10/22 10/12/22 10/17/22

TOWER FF&E  Furniture, Fixtures & Equipment 10/3/2022 10/10/22 10/12/22 10/17/22

TOWER AV / Video Conferencing Cisco AV Systems 10/3/2022 10/10/22 10/12/22 10/17/22

TOWER Structured Cabling Structured Cabling 10/17/2022 10/24/22 10/26/22 10/31/22

TOWER FLOOR 20 Interior Rennovation 10/17/2022 10/24/22 10/26/22 10/31/22

TOWER Lobby, Terrace, Mezzanine Interior Rennovation 11/30/2022 12/7/22 12/9/22 12/15/22

TOWER MEPF Full Building 11/30/2022 12/7/22 12/9/22 12/15/22

TOWER Elevators Finish-Out 11/30/2022 12/7/22 12/9/22 12/15/22

TOWER Elevators Mechanical/Controls TBD TBD TBD TBD

TOWER Floors 7, 8, 9, 12, 14 Interior Rennovation 1/2/2023 1/9/23 1/11/23 1/16/23

TOWER Floors 5, 6 Interior Rennovation 1/23/2022 1/30/23 2/1/23 2/6/23

TOWER Floors 10, 11, 15 Interior Rennovation 3/6/2023 3/13/23 3/15/22 3/21/23

CHAMBERS MEP Under Slab & Pad Prep 9/23/2022 10/1/22 10/1/22 10/1/22

CHAMBERS Long Lead Equipment Elevator, AHU's, CRAC 9/23/2022 10/1/22 10/1/22 10/1/22

CHAMBERS Audiovisiual Systems Audiovisiual Systems 10/3/2022 10/10/22 10/12/22 10/17/22

CHAMBERS Timber Roof Structure
Glulam structure, decking, 

connections
10/3/2022 10/10/22 10/12/22 10/17/22

CHAMBERS Foundations
Piers, Grade Beams, Footings, Pits, 

Terrace Level Slab
10/3/2022 10/10/22 10/12/22 10/17/22

CHAMBERS Lighting Package
All lighting fixtures, interior and 

exterior
11/8/2022 11/15/22 11/17/22 11/23/22

CHAMBERS
Exterior Steel Columns & Misc 

Metals
Supports for Timber Roof 11/8/2022 11/15/22 11/17/22 11/23/22

9/13/2022
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CHAMBERS Concrete Superstructure 11/10/2022 11/29/22 12/1/22 12/8/22

CHAMBERS Enclosure

Exterior Framing & Sheathing, 

Moisture Protection, Warterproofing, 

Curtainwall, Storefront, Zinc Panels, 

Stone Cladding, Roofing Systems

11/10/2022 11/29/22 12/1/22 12/8/22

CHAMBERS Security / Surveillance Systems Security / Surveillance Systems 11/30/2022 12/7/22 12/9/22 12/15/22

CHAMBERS FF&E FF&E 11/30/2022 12/7/22 12/9/22 12/15/22

CHAMBERS Structured Cabling Structured Cabling 11/30/2022 12/7/22 12/9/22 12/15/22

GARAGE NEW 4-STORY PARKING GARAGE Complete 4Q 2022 4Q 2022 4Q 2022 4Q 2022

CHAMBERS Interior Build Out MEP, finishes, millwork & casework 1/9/2023 1/16/23 1/19/23 1/24/23

SITE Site Improvements

Steps, patios, canopies, planters, 

sidewalks, bollards, barriers, 

landscaping, irrigation, site signage, etc

1/20/2023 1/1/22 1/1/22 2/1/22
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